

APPENDIX 1/17

TRAFFIC SAFETY AND MANAGEMENT

Kiveton Lane, Todwick - Footway Resurfacing Schemes. LA CODE: 328871

Works are to be undertaken as follows:-

When working in section from o/s #14 Kiveton Lane to o/s #44 Kiveton Lane and section from junction Wasteneys Road to #139 Kiveton Lane Monday to Friday 09:30 – 15:30 hrs under temporary two way traffic signals working to 10 second all red period in max. 100m sections – manual control of traffic signals when required at busy times. Only one side road junction is to be spanned at a time.

When working in section from o/s #44 Kiveton Lane to junction Wasteneys Road Monday to Friday 09:30 – 15:30 hrs during School Holidays under temporary two way traffic signals working to 10 second all red period in max. 100m sections – manual control of traffic signals when required at busy times. Three way traffic signals are to be utilised when working at junction with The Pastures Monday to Friday 09:30 – 15:30 hrs working to 10 second all red period in max.

Zebra crossing points within scheme limits are to be closed whilst works are in progress and re-opened at the end of each working day.

Primary Street Works notices: Kiveton Lane, Todwick LA Ref 288053

Kiveton Lane Todwick is a Permit Scheme Road. Street Works Permit Conditions:-
NCT11A Permit Ref No. Board, NCT 2A Monday to Friday, NCT8A Activities to undertaken using Multi-way portable temporary traffic signals, NCT11B SYPTE and nearby / affected properties to be consulted.

Only one footway to be worked on at a time, footway to be left suitable for pedestrians at the end of each working day and traffic signals removed.

A pedestrian marshal is to be used to cross pedestrians to other footway.

SYPTE to be consulted to suspend bus stops on both sides within the scheme limits and request they advise customers to use other nearby bus stops.

Residents are to be notified and consulted with regarding deliveries and access issues.

Primary Street Works notices: Kiveton Lane, Todwick LA Ref 288053

All Signing, lighting and guarding and temporary traffic management to comply with chapter 8 of The Traffic Signals Manual 2009.

Signed 
Andrew Rowley (PP)

Date 30th May 2015.

Signed.....
Dave Hepworth

Date.....

NOTES:-

Please note that a pre-start site meeting is essential.

Contractor is to submit safe working practice documentation and traffic management drawings, for approval, prior to commencement of the works.